SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:08 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 529 . y 951 . 16-Apr-2012  Monday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Compaction

[]

ABF crews crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the
main spans house keeping . They started on the South at 7:20 AM. Crews had to pull out of the site the
former plate excess materials & cable hauling materials . They were done at 8:30 AM.

After that , crews had to work on the North main span . They started at 8;40 AM. & they had to
install nylon straps around the cables .

In addition to that , crews had to prepare for the cable compaction on the main spans . They had to
install 2 chain falls on each machine to stabilize the compaction machines , connect the power lines , hook
the winches to the compaction machines , & work with the other crews on the compactions on the West
loop . Crews were done at 3:00 PM. They left at 3:10 PM.

| had to work with John & Abbas on the West end cable compaction . ABF crews started to
compact the cable on the North side of the deviation saddle at 11:30 AM. They were done at 4:45 PM.
Check Abbas & John reports for employees names , hours & activities on the West loop .

| joined Douglas on the North main span for cable compaction at 2:30 PM. for one hour . Check
Douglas report for employees names , hours & activities on the North main span .

| had to attend the staff meeting for the cable compaction & the safety meeting in the field . We
started at 9:00 AM. We were done at 9:45 AM.

| had to sign the tentative agreement for CCO # 247 for Friday & Saturday work .

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00
Ironworker APP MARIO MARQUEZ 8.00 0.00 0.00 8.00
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